
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

9:52 AM
Run date

Time

Reviewer: Wright, Doug 18-Aug-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Khow, Sanny
Diary #: 006 Date: 10-Aug-2010 Tuesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 336

Inspection Type:

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 001 0-PAI-ALS.094CCO-094 Additional Painting

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM STEVE ELKINOperator 8.00 0.00 0.00 8.00

JNM JAIME BARRAGANIronworker 8.00 0.00 0.00 8.00

FOR DAVID LUCEROIronworker 8.00 0.00 0.00 8.00

JNM EDUARDO JIMENEZ-PADILLAIronworker 8.00 0.00 0.00 8.00

JNM EDWARD MEYERIronworker 8.00 0.00 0.00 8.00

JNM RICHARD CHOUINARDIronworker 8.00 0.00 0.00 8.00

Diary: Dispute

General Comments

Certified Coatings remove a portion of the non-slip surface material.
Certified Coatings apply organic zinc primer interzinc 52 to affected areas as needed
2 Painters (Mike Gaya, Debonaere Shelton) 8 hrs
James Brockman (4 hrs)

Ironworkers apply PTFE materials on façade and angles.
Ironworkers do house keeping in the yard by moving and rearranging struts, ladders, façade plates and
external diaphragms.

001 0-PAI-ALS.094
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